

FERS

	FY 87				FY 88			
	O	J	A	J	O	J	A	J
System Initiation Phase	1	--	2	--	3	--	4	--
Thrift Market Survey								
Personnel Market Survey								
Annuity Market Survey								
System Development Phase								
Thrift Vendor Installation								
Personnel Develop-Purchase								
Annuity Develop-Purchase								
Implementation and Integration Phase								
Coding and Testing								
Thrift								
Personnel								
Annuity								
Conversion								
Thrift								
Personnel								
Annuity								
System Support Phase								
Operation and Maintenance								
Thrift								
Personnel								
Annuity								

THRIFT

Initial Request for Information in early 1987.

Responses - TPF&C
 ERISCO
 National FSI
 NFC-USDA

Site Visits, February - April

Week of 20 April, wrap up evaluation.

Week of 04 May, management briefing followed by official report.

ISSUES

Overpayment and negative accounting

Quick reaction on contract for software

Interim Statements

Follow-on software enhancements

PERSONNEL - ANNUITY PAYMENTS

STATUS

System Development Plan

Functional Analysis, Retirement and Compensation Division(s)

OPM

AMES building